

30- 9-10

We collaboratively discussed the goals and outcomes for the project. After a basic sketch was made, roles were assigned and a basic timeframe was allocated.

1-10-10

Anthony created the Gantt Chart to give a time frame for the rest of the project

8-10-10

Anthony conducted an economic, technical, schedule and operational feasibility study based on the results presented by the investigation, requirements, and prototype.

14-10-10

Anthony created an implementation plan, including training needs and conversion method.

15-10-10

Anthony developed 2 test cases.